
21 March 2013 
  
Ms. Janet Rosati 
Remedial Project Manager 
Superfund Division (SFD-6-2) 
US EPA, Region IX 
75 Hawthorne Street 
San Francisco, CA 94105  
 
Subject:  Monthly Progress Report for February 2013 
  OU3 RI/FS, Motorola 52nd Street Superfund Site  
 
Dear Ms. Rosati:  
 
On behalf of Honeywell and Arizona Public Service Company, ERM-
West, Inc. is providing the United States Environmental Protection 
Agency with an update on the activities associated with implementing the 
Statement of Work included in the Administrative Order on Consent for 
Remedial Investigation and Feasibility Study at the Motorola 52nd Street 
Superfund Site, Operable Unit 3.  
 
This progress report summarizes tasks and deliverables completed 
through 28 February 2013. Please feel free to contact me at (818) 970-7767, 
or via email at tony.ward@erm.com if you have any questions or 
comments regarding the attached progress report. 
 
Sincerely, 
 
 
Anthony C. Ward, P.G. 
 
 
OU3 Group Project Coordinator 
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cc:  Troy J. Kennedy, Honeywell 

Judy Heywood, Arizona Public Service Company 
Brian Stonebrink, Arizona Department of Environmental Quality 
Claudia Garcia, United States Army Corps of Engineers 
Sue Kraemer, Shaw Environmental, Inc. 
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OU3 RI/FS 

Monthly Progress Report for February 2013 
 

Project Background: 

This progress report describes activities associated with implementing the 
Motorola 52nd Street Superfund Site Operable Unit 3 (OU3) Study Area 
Remedial Investigation (RI) and Feasibility Study (FS) Statement of Work 
(SOW). This SOW is being implemented under an Administrative Settlement 
Agreement and Order on Consent (AOC) with the United States 
Environmental Protection Agency (EPA), EPA Region IX Docket No. 2008-17. 
The SOW includes the installation of seven new groundwater wells and four 
soil vapor monitoring wells, plus groundwater and soil vapor monitoring, 
aquifer testing, and preparation of an RI Report and FS Report.  
 
ERM-West, Inc. (ERM) submitted the draft Planning Documents  
(Quality Assurance Project Plan, Field Sampling Plan, and the OU3 Phase III 
Groundwater RI/FS Work Plan) to the EPA for initial review on 20 November 
2009. The OU3 Working Group received EPA approval of the Planning 
Documents, including the Draft Groundwater RI/FS Work Plan, on 15 July 2010 
via e-mail. ERM received the formal notification letter of approval from the 
EPA by certified mail on 22 July 2010. On 17 September 2010, ERM provided 
the EPA the 15-day notification to begin well installation as described in 
Section 4.2.3 of the OU3 Phase III Groundwater RI/FS Work Plan. Mobilization 
in the field for this work began on 4 October 2010 and was completed during 
the week of 20 December 2010. The SVMW Installation was conducted from 
18 April through 29 April, 2011 in accordance with the 10 March 2011 EPA 
approved Technical Memorandum No. 2 and the OU3 Phase III Groundwater 
Remedial Investigation/Feasibility Study Work Plan referenced above. The aquifer 
testing activities were conducted in accordance with the 21 July 2011 EPA 
approved Technical Memorandum No. 3-Aquifer Test Work Plan. As an 
addendum to the Final OU3 Phase III Groundwater RI/FS Work Plan, Technical 
Memorandum No. 4 (dated October 2012) was prepared to evaluate the 
current monitoring well network and propose activities to address the 
identified data gaps, including installation of additional monitoring wells.  To 
expand the available data concerning contaminant fate and transport, 
Technical Memorandum No. 5- Sampling for Aquifer Geochemical and Microbial 
Parameters, has been prepared and submitted in Draft (February 2013) to EPA.  
Finally, in response to a request from EPA at the January 2013 Technical 
Working Group meeting, Technical Memorandum No. 6 -Plan for Sampling of 
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OU3 Wells for Semi-Volatile Organic Compounds in March 2013 (dated February 
2013) was submitted and approved by EPA. 

Summary of Work/Activities/Reports Required by the AOC/SOW this  
Reporting Period: 

• Submitted the 4th quarterly validated laboratory analysis results for soil 
vapor sampling (SOW Section 4.7) to EPA on 1 February 2013.  Submitted 
a hard copy of the Draft Quarterly Soil Vapor Monitoring Data Report Fourth 
Sampling Event March 2012 – February 2013 to EPA on 11 February 2013. 

• Submitted replacement figures for the Draft September 2012 Groundwater 
Summary Report (SOW Section 4.4) to the EPA on 19 February 2013. 

• Submitted the Monthly Progress Report to the EPA on 22 February 2013. 

• Submitted the Draft Technical Memorandum No. 6- Plan for Sampling of OU3 
Wells for Semi-Volatile Organic Compounds in March 2013 on 22 February 
2013. 

• Submitted the Draft Technical Memorandum No. 5- Sampling for Aquifer 
Geochemical and Microbial Parameters to the EPA on 26 February 2013. 

Sampling Completed/Test Results Received/Other Activities Completed:  

• The City of Phoenix Right-of-Way permit was issued on 28 February 2013. 

Upcoming Scheduled and Anticipated Activities (next eight weeks): 

• Prepare informational handouts for the public regarding the new 
groundwater monitoring wells described in Technical Memorandum #4. 

• Complete installation of the wells addressed in Technical Memorandum #4 
scheduled to occur by 29 March 2013 (drilling commenced on 18 March 
2013). 

• Submit the Final September 2012 Groundwater Sampling Report (SOW 
Section 4.4) to the EPA and ADEQ in March 2013. 

• Submit the Draft Soil Vapor Monitoring Well Summary Report to EPA in 
March 2013 

• Conduct semi-Annual OU3 groundwater monitoring, currently scheduled 
for 4 March 2013 through 15 March 2013.  This will include the SVOC 
sampling and analysis described in Technical Memorandum #6. 


